

AASHTO Guide for Design-Build Procurement

January 2008



American Association of State Highway
and Transportation Officials

AASHTO GUIDE FOR DESIGN-BUILD PROCUREMENT 2008



American Association of State Highway and Transportation Officials
444 North Capitol Street, NW, Suite 249
Washington, DC 20001

[This is a preview. Click here to purchase the full publication.](#)

Copyright © 2008, American Association of State Highway and Transportation Officials (AASHTO). All Rights Reserved. This book, or parts thereof, may not be reproduced in any form without written permission of the publisher. Printed in the United States of America.

This is a preview. [Click here to purchase the full publication.](#)

American Association of State Highway and Transportation Officials Executive Committee 2007–2008

Voting Members

Officers:

President: Pete K. Rahn, Missouri

Vice President: Allen Biehler, Pennsylvania

Secretary-Treasurer: Carlos Braceras, Utah

Regional Representatives:

REGION I: David Cole, Maine, One-Year Term
Kris Kolluri, New Jersey, Two-Year Term

REGION II: Stephanie Kopelousos, Florida, One-Year Term
Butch Brown, Mississippi, Two-Year Term

REGION III: Debra Miller, Kansas, One-Year Term
Kirk Steudle Michigan, Two-Year Term

REGION IV: Gary Ridley, Oklahoma, One-Year Term
Rhonda Faught, New Mexico, Two-Year Term

Nonvoting Members

Immediate Past President: Victor M. Mendez, Arizona

AASHTO Executive Director: John Horsley, Washington, DC

American Association of State Highway and Transportation Officials Joint Technical Committee on Design-Build

Co-Chair: Brian Blanchard, *Florida*

Co-Chair: Steven DeWitt, *North Carolina*

Secretary: Gerald Yakowenko, *Federal Highway Administration*

AASHTO Liaison: Jim McDonnell

Daniel D'Angelo, *New York*

Tucker Ferguson, *Pennsylvania*

Rocque Kneece, *South Carolina*

Mark Leja, *California*

Thomas W. Pelnik, III, *Virginia*

Lloyd E. Porta, Jr., *Louisiana*

CONTENTS

CHAPTER 1 Introduction	1
1.1 Guide Overview	1
1.2 Definitions of Critical Design-Build Concepts and Terms	3
1.3 Relationship to AASHTO References	4
CHAPTER 2 Understanding Design-Build	5
2.1 Justification for Design-Build	6
2.1.1 Schedule	6
2.1.2 Cost	8
2.1.3 Quality	8
2.1.4 Innovation	9
2.2 Design-Build Project Selection	10
2.3 Design-Build Procurement Process Overview	13
Notes	13
CHAPTER 3 Developing a Design-Build Program	15
3.1 Programmatic Issues and Documents	15
CHAPTER 4 Defining Project Goals	19
4.1 Importance of Project Goals	19
4.2 Identification and Ranking of Project Goals	20
4.3 Communication of Goals	23
4.4 Summary	23
CHAPTER 5 Allocating Project Risks	25
5.1 Appropriate Level of Design in the RFP	26
5.2 Risk Identification	27
5.3 Discussion of Critical Design-Build Risk Elements	30
5.3.1 Design Issues	30
5.3.2 Environmental Approval and Permitting	30
5.3.3 Right-of-Way	31
5.3.4 Local Agency, Utility, and Railroad Issues	31
5.3.5 Construction	31
5.3.6 Force Majeure/Acts of God	32
5.3.7 Differing Site Conditions/Changed Conditions	32
5.3.8 Warranty	33
5.4 Design-Build Project Risk Allocation Matrix	33
5.5 Appropriate Risk-Allocation Strategies	35
Notes	37
CHAPTER 6 Evaluation Planning and Award	39
6.1 Evaluation Plan Transparency	39
6.1.1 Subjectivity in Evaluations	40
6.1.2 Guidelines for Evaluation Planning	41
6.1.3 Evaluation Panel Structure	41
6.1.4 Evaluation Planning	42
6.2 Best-Value Contracting Framework	43

6.2.1	Select Best-Value Parameters	43
6.2.2	Best-Value Rating Systems	45
6.2.3	Best-Value Award Algorithms for Design-Build Projects	50
6.3	Implementing Design-Build Best-Value Award Systems	53
6.3.1	Meets Technical Criteria/Low-Bid	53
6.3.2	Weighted Criteria.	55
6.3.3	Fixed Price/Best Proposal.	57
6.3.4	Qualitative Cost/Technical Trade-Off.	58
6.4	Design-Build Evaluation and Award Planning Summary.	60
	Notes.	60
CHAPTER 7 Writing RFQ/RFP/Contract Documents		63
7.1	Critical RFQ and RFP Contents	63
7.1.1	Announcement of Project Solicitation	64
7.1.2	Project Description	64
7.1.3	Mandatory Requirements.	65
7.1.4	Procurement Schedule	65
7.1.5	Prequalification Requirements.	66
7.1.6	Proposal Requirements.	66
7.1.7	Disqualification	67
7.1.8	Selection Criteria and Award Method	68
7.1.9	Technical Criteria	68
7.1.10	Pre-Submittal Conference and Evaluation Interviews	69
7.1.11	Stipends.	69
7.1.12	Identification of Technical Review Committee.	69
7.1.13	Submittal and Deliverable Requirements.	70
7.1.14	Contact Information and Communication Method.	70
7.1.15	Forms.	70
7.2	Design-Build Concepts and Contract Provisions.	70
7.2.1	Basic Configuration.	72
7.2.2	Alternative Technical Concepts.	73
7.2.3	Betterments.	74
7.2.4	Quality Management.	75
7.2.5	Design Submittal, Review, and Approval.	78
7.2.6	Design Commitment.	79
7.2.7	Engineer of Record	80
7.2.8	Force Majeure.	81
7.2.9	Differing Site Conditions	82
7.2.10	Environmental Permitting	83
7.2.11	Right-of-Way	85
7.2.12	Utility Relocation.	87
7.2.13	Order of Document Precedence	88
7.2.14	Design and Construction References	88
7.2.15	Ownership of Documents.	89
7.2.16	Stipend.	90
7.2.17	Payment Method	91
7.2.18	Price Adjustment	93

7.2.19	Progress Schedule	93
7.2.20	Project Acceptance.....	94
7.2.21	Non-Conforming Work	95
7.2.22	Traffic Control	97
7.2.23	Warranty	98
7.3	Conclusion.....	99
	Notes.....	99
APPENDIX A Referenced Design-Build Guidelines, Bid Proposals, Requests for Proposals, and Requests for Qualifications		101
	Design-Build Guidelines	101
	Bid Proposals, Requests for Proposals, and Requests for Qualifications	102
	Bid Proposals.....	102
	Requests for Proposals	102
	Requests for Qualifications	104
APPENDIX B Design-Build Risk Categorization Matrixes		105
	Design-Build Responsibility and Risk Allocation Matrix.....	105
	Design-Build Responsibility and Risk Allocation Matrix— Washington State DOT.....	110
APPENDIX C Contractual Provision Examples		113

FIGURES AND TABLES

Figures

Figure 1.1	Number of Design-Build Projects Completed, Active, and Proposed by State DOTs.	1
Figure 1.2	Guide Approach.	2
Figure 2.1	Comparison of Responsibilities and Contracts.	5
Figure 2.2	Sequence of Project Activities by Contract Approach	7
Figure 2.3	Design-Build Procurement Process Model	12
Figure 4.1	Agency Influence on the Scope of a Design-Build Project	19
Figure 5.1	Percent of design complete in RFP	26
Figure 5.2	Risk Sharing Concept	35
Figure 6.1	Evaluation Planning Model	42
Figure 6.2	Best-Value Framework	43
Figure 6.3	The Best-Value Evaluation Rating System Continuum	45
Figure 6.4	Typical Direct Point Scoring System.	50
Figure 6.5	Implementing Best-Value Procurement for Design-Build Projects Flow Chart	54
Figure 6.6	“Meets Technical Criteria/Low-Bid” Design-Build Procurement Flow Chart	55
Figure 6.7	“Weighted Criteria” Best-Value Procurement Flow Chart	56
Figure 6.8	“Qualitative Cost/Technical Trade-Off” Best-Value Procurement Flow Chart	59
Figure 7.1	Illustration of Basic Configuration, Alternative Technical Concept, and Betterment	75
Figure 7.2	Basic Components of the Quality Management Provision	76
Figure 7.3	Design Commitment	80
Figure 7.4	Environmental Permitting	84
Figure 7.5	Variations of Contract Documents Relating to Ownership	90

Tables

Table 2.1	Overall Agency Satisfaction by Project and Contract Type.	10
Table 4.1	Mapping of Design-Build Benefits to Project Goals.	21
Table 4.2	Examples of Design-Build Project Goals	21
Table 5.1	Risk Identification	28
Table 5.2	Example of Design-Build Project Risk Allocation Matrix.	34
Table 6.1	Summary of Best-Value Parameters and Corresponding Evaluation Criteria.	44
Table 6.2	Modified Satisficing Example (Army)	47
Table 6.3	Modified Satisficing Example (Air Force)	47
Table 6.4	Example Adjectival Rating for Three Different Evaluated Areas	48